

St. Lucia Project Timeline

M = Meeting, **R**= Report (includes other publications), **W** = Workshop, **S** = Communication Strategy, **MR** = Mid-term Report, **TR** = Terminal Report, **I** = Project website (NOTE: the timing of the outputs are indicative; these will be finalized on project inception and subject to review during project implementation)

National Sub-project 1.6: Saint Lucia	Year 1				Year 2				Year 3				Year 4			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Component 1 Objective: To develop and foster the implementation of targeted Innovative, climate-change resilient approaches to Sustainable Land Management (SLM) and enhanced management and maintenance of ecosystem services within the Soufriere Watershed																
Sub-Component C1.1 Measurable stress reduction in the Soufriere watershed through appropriate sustainable water, land and ecosystems management interventions that account for climate change.																
Output 1.1.1 SLM and SFM-related diagnostic analysis for the Soufriere watershed																
Activity 1.1.1.2 - Conduct participatory (rapid) water and land-related diagnostic analysis for the Soufriere watershed	W/ R															
Activity 1.1.1.3 - Prepare Findings Report	R															
Output 1.1.2 Reforest and rehabilitate lands and riverbank protection and restoration along critical reaches in the upper Fond St. Jacques /Migny area																
Activity 1.1.2.1 - Identify appropriate technologies for slope stabilisation (in collaboration with participating farmers)		M	R													
Activity 1.1.2.2 - Procure appropriate farm tools and equipment																
Activity 1.1.2.3 - Slope stabilisation works (bioengineering and direct seeding)						R		R		R						
Activity 1.1.2.4 - Select and establish forest and other crop species, develop alternative livelihoods (such as agouti ranching), and establish agreements among government, private and farming communities in support of water security.							R									
Activity 1.1.2.5 - Evaluate effectiveness of interventions								R				R/ W				
Activity 1.1.2.6 - Compute carbon benefits associated with land amelioration actions within projects																
Sub-Component C1.2 Enhanced livelihood opportunities and socio-economic co-benefits for targeted communities from improved ecosystem services functioning.																

National Sub-project 1.6: Saint Lucia	Year 1				Year 2				Year 3				Year 4			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Output C1.2.1 - Develop a Mechanism for Increase in revenue generation within target communities for selected stakeholder groups																
Activity 1.2.1.1 - Develop innovative farmer business model for participating community members				W	R											
Activity 1.2.1.2 - Build capacity to strengthen commercial and technical capacities (including record-keeping, conflict resolution, leadership)				W/ R		W/ R				W/ R						
Activity 1.2.1.3 - Establish and revitalise farm clusters and accelerate their integration into higher value chain			W	R		R				W/ R						
Activity 1.2.1.4 - Facilitate establishment of partnerships and alliances between clusters and increase advocacy			W	R		R				W/ R						
Activity 1.2.1.5 - Branding of agri-products / integrating them into value chains "from the heart of the forest / breadbasket of Saint Lucia"					W	R		R		W/ R						
Component 2 Objective: To strengthen Sustainable Land Management (SLM), Integrating Water Resources Management (IWRM) and ecosystems Monitoring and Indicators frameworks in Saint Lucia.																
Sub-Component C2.1 Strengthened national and regional systems for monitoring of environmental status with respect to key international agreements.																
Output C2.1.1 - Develop scientific research protocol for project site (Suite of project-specific IW, and LD-related indicators of process, stress reduction, and environmental and socioeconomic status indicators).																
Activity 2.1.1.1 - Establish/strengthen partnerships with scientific institutions		M		R		R		R		R						
Activity 2.1.1.2 - Develop a monitoring framework for Sustainable Land and Ecosystems Management		M/ R														
Output C 2.1.2: Compilation of data sets.																
Activity 2.1.2.1 - Establish and implement community based monitoring programmes (including schools)			W	R		R		R		R		W/ R				
Component 3 Objective: To strengthen policy, legislative and institutional reforms and capacity building to support Sustainable Land Management (SLM), Integrating Water Resources Management (IWRM) and ecosystem services management taking into consideration climate change resilience building in Saint Lucia.																
Sub-Component C3.2 Strengthened capacity of national and regional institutions and other stakeholders for water, land, and ecosystems management that accounts for climate change.																
Output C3.2.1 - Strengthened local and national capacities																

National Sub-project 1.6: Saint Lucia	Year 1				Year 2				Year 3				Year 4			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
Activity 3.2.1.1 - On-site training of farmers on SLM techniques				W		R				W/R						
Activity 3.2.1.2 - Establish program of exchange visits (training) with Extension Officers and farmers from different Extension regions								W				W				
Activity 3.2.1.3 - Field trips by partners to sub-project site		W				W				W						
Activity 3.2.1.4 - Provide support to development of SBAs related to sustainable land management				R				R				R				
Component 4 Objective: To enhance knowledge exchange, promotion of best-practices, replication and expanding stakeholder involvement in the Soufriere watershed and at the national level.																
Sub-Component C4.1. Improved engagement and information access for practitioners and other stakeholders through targeted knowledge sharing networks.																
Activity C 4.1.1. - Capture and documentation of best practices for dissemination																
Activity 4.1.1.1 - Develop a common framework for knowledge capture and dissemination (in consideration of existing frameworks)		I	R													
Activity 4.1.1.2 - Procure equipment (eg digital cameras, etc) to document processes toward post-project lessons learnt compilation																
Activity 4.1.1.3 - Train local project managers/staff on use of equipment			W													
Activity 4.1.1.4 - Collect and compile suite of best practices and package as appropriate		W		R		R		R		R		W/R				
Activity C4.1.2 - Raise awareness of issues in collaboration with public and private sector agencies																
Activity 4.1.2.1 - Publish and disseminate findings to external target audiences and policy makers			S	R				R				W/R				
Activity 4.1.2.2 - Utilise media support products to target private sector, schools and communities				R		R		R		R		R				
Activity 4.1.2.3 - Collaborate with other partners in public awareness (PA) events (coincide with commemorative days) using media support products developed at the regional level				R		R		R		R		R				